PAPER • OPEN ACCESS

Overview of analytical hierarchy process decision making method for construction risk management

To cite this article: P Z Razi et al 2019 IOP Conf. Ser.: Earth Environ. Sci. 244 012034

View the article online for updates and enhancements.

You may also like

- Fuzzy methods in decision making process - A particular approach in manufacturing systems A M Coroiu
- <u>Consistency-based weight form and its</u> <u>application in multi-attribute group decision</u> <u>making</u> Wen-zhan Dai and Hao Nan
- Bibliometric analysis of global research trends on biomimetics, biomimicry, bionics, and bio-inspired concepts in civil engineering using the Scopus database Naim Sedira, Jorge Pinto, Isabel Bentes et al.





DISCOVER how sustainability intersects with electrochemistry & solid state science research



This content was downloaded from IP address 3.138.174.195 on 06/05/2024 at 13:08

IOP Publishing

Overview of analytical hierarchy process decision making method for construction risk management

P Z Razi, M I Ali and N I Ramli

Faculty of Civil Engineering and Earth Resources, University Malaysia Pahang, 26300, Gambang, Pahang, Malaysia.

Abstract. The construction industry is one of the industries that currently gave an overwhelming effect to the booster of the developing country. Construction field is one of the areas that need immediate decision during the planning, design or construction stage. A construction project in a broader context is the involvement of multiple construction practitioners with an aim to ensure that the project complete within the time frame and budget with assured quality. In ensuring smoothness of the construction project, a multi-criteria decision making (MCDM) technique as a systematic tool has been used widely, namely Analytical Hierarchy Process (AHP). Based on the 40 journal articles, questions of which civil engineering field does AHP mostly employed as decision making tools in any of risk occurrence may be answered. Results revealed that thirteen (13) various civil engineering field was discovered adopting AHP as decision making assessment method and company and managerial, road highway project and building construction remarked the core field attracted much interest.

1. Introduction

The construction industry is one of the industries that currently gave an overwhelming effect to the economic booster of any developing country. In Malaysia, construction is one of the industry sectors that spurred good economic growth. The construction industry is the most dynamic and responsive sectors [1] has been seen to benefit most countries regarding generating state revenues, the formation of federal and state capital and also indirectly helping to create career opportunities which would certainly increase the gross domestic product and drive a positive socio-economic growth [2]. A construction project in a broader context is the involvement of multiple construction practitioners with an aim to ensure that the project complete within the time frame and budget with assured quality. Most construction projects are exceptional and have their risks. With the involvement of multiple parties in delivering the construction project, including the owner or client, contractor, technical designer, suppliers, and others. All parties involved in a project certainly carry enormous risks [3]. Also, the construction projects are also certifying for manageable and deliver a promised quality. There are several of others prevalent construction fields built; including building construction, infrastructure construction that typically consist of road construction, railway construction, and construction of utility facilities such as sewerage treatment plant, water treatment plant and also the construction of water tank. As a result of the involvement of multiple construction practitioners, encompassing of several stages before completion of the construction project in the various construction field, thus leading to inherent risks either implicit or explicit. The risk in construction ever since has attracted interest since risk management in construction was initially published in 1985 [4]. Risk management is a formal and orderly process of systematically identifying, analysing, and responding to risks throughout the life-cycle of a project to obtain the optimum degree of risk elimination, mitigation and control [5]. The systematic approach of risk management procedure as suggested by [6] inclusive of three (3) significant stages including risk identification, risk assessment, and risk response. Under

Content from this work may be used under the terms of the Creative Commons Attribution 3.0 licence. Any further distribution of this work must maintain attribution to the author(s) and the title of the work, journal citation and DOI. Published under licence by IOP Publishing Ltd 1

National Colloquium on Wind & Earthquake Engineering	IOP Publishing
IOP Conf. Series: Earth and Environmental Science 244 (2019) 012034	doi:10.1088/1755-1315/244/1/012034

those circumstances, a systematic approach, namely analytical hierarchy process (AHP) as a multicriteria decision method will assist construction practitioners in identifying, analysing and response to the risk across project feasibility.

Analytical Hierarchy Process which was first introduced by Prof. Saaty [7] offer a flexible and simply implicit approach of analysing complex dispute. It is a multi-criteria decision method that permits subjective as well as objective factors to be deliberated in the decision-making process. The AHP permits the vigorous involvement of decision-makers in getting reconciliation, and helps to decide on a rational basis. For this reason, AHP was considered one of the great tools since introduced in 1988, still practical until this millennium era. The main strength of AHP is its ability to consider the subjective opinions of decision-makers. This feature has made it especially attractive for combining with other methodologies that are usually developed to deal with objective data [8]. In recent years, it reported that the decision makers in most construction project commonly the project managers, the client or stakeholders has accepted AHP more extensively as a tool for their decision making process. As a result, a systematic risk management program adopts AHP widely applied in the construction project life-cycle. Many previous studies including [9-11] adopting AHP as decision methods in their construction case study. However there has been little emphasis on prior studies giving any insights on the trend of how are AHP are being in developing countries' construction industry. Whereas [12] develop a systematic review of the literature on how was the criteria are being defined and measured in the AHP technique. However, the study is quite erroneous as the writer mixed up AHP and fuzzy-AHP as the calculation of both methods is thoroughly contrasted. While [13] studies on AHP methodological including problem modelling, pair-wise comparisons, judgment scales, derivation methods, consistency indices, incomplete matrix, synthesis of the weights, sensitivity analysis and group decisions rather than the application. This paper seeks to address the following question (1) in which civil engineering field does AHP mostly employed as decision making tools in any of risk occurrence.

2. Research Methodology

An extensive literature review is an important research methodology, proficient in synthesising the existing body of knowledge, creating new understanding in a broader sense, and resulting new recommendation for future studies. In order to fully review and analyse the findings of previous research studies of a particular topic or research area, methodical analysis of publications in academic journals is consist of planning the review and computer search, visual examination and content analysis is carried out.

2.1. Stage 1 (Planning the review and computer search)

The first stage contains review planning and searching for relevant journal articles by using electronic databases. The purpose of this literature review was clearly defined earlier in the Introduction section, and to certify the searching process in a right track, authors ensure to rely back on the research questions that have been defined earlier and guided with the research design framework as illustrated in Figure 1 below. Research articles in English searched in two databases namely, Scopus and Science Direct provided that both databases have good coverage of all areas of the innovation sciences (engineering, energy and materials and transport) [14]. The expert search rule employed in the title/abstract/keyword (T/A/K) field of the selected databases was "(Analytical Hierarchy Process" OR "AHP) AND ("Construction Project" OR "Infrastructure Project" OR "Civil Engineering Project") AND ("Risk Management"). The limitation of searching set from 2008-2018 (Before 2018/5/17) and ("Engineering") selected as the sources.

On the other hand, to facilitate the searching process only "open-access" research articles were considered while books, editorial and conference proceedings eliminated. This is due to recent evidence by [15,16] that the open-access articles (freely available articles) do have a greater citation advantage and greater research impact. Similarly the effort of "open-access" article underpinning the European Union (EU) announcement in 2016 that to ensure all scientific publications will be freely

IOP Conf. Series: Earth and Environmental Science 244 (2019) 012034 doi:10.10

doi:10.1088/1755-1315/244/1/012034

accessible by 2020 [17]. For this reason, a total of 138 "open-access" research articles retrieved for further analysis.



Figure 1. Research Stages for Literature Review

2.2. Stage 2 (Visual Examination)

In visual examination stages, out of 138 articles retrieved, only 40 articles considered for final analysis. In this stage, all duplicates in the titles and author removed and irrelevant application of AHP excluded. The searching made for one decade (2008-2018) of AHP application in various civil engineering fields, figure 2 depicts the annual distribution of the finalised paper. From the figure, we can see that the trends increases from 2013 with seven papers published, slightly decreases in 2014 with six papers published and the maximum published in 2015 with eight numbers. The trends however slowly decrease in 2016, 2017 that might arise due to the inherent of others multi-criteria decision methods application in the civil engineering field. The critical year observed in 2017, yielded two numbers of papers published compared to the previous year. During initial search it was found that in 2017, a number of thirteen papers of risk related in construction project published, however none of the paper adopting AHP as their method. On the contrary, in 2018 it turns out that only one article reported adopting an AHP method. A possible explanation for this might be that the searching for 2018 restricted on 17/5/2018 and there are likely that more papers to get published in the following months in 2018.

IOP Publishing

doi:10.1088/1755-1315/244/1/012034

IOP Conf. Series: Earth and Environmental Science 244 (2019) 012034



Figure 2. Numbers of Relevant Paper published from 2008-2018

2.3. Stage 3 (Descriptive Analysis)

In the analysis stage, the finalised forty (40) articles were prudently read and assess. In order to analyse the articles, the technique of descriptive analysis employed. From stage 2, numbers of articles rejected due to most of the paper being published adopting AHP method not in civil engineering fields or construction project. During the analysis stage, articles were systematically studied and each of the research articles categorised into various civil engineering field according to a given case study in the articles. The field selected was based on the theme highlighted by the Author upon rigorous read of the articles. The next section will discuss further on the overview of the selected publications.

3. Overview of the selected publication

Figure 3 below depicts number of published papers clustered to thirteen (13) various civil engineering fields categorize into bridge construction, building construction, company/managerial based, deep-water port construction, hydrological, infrastructure, pipeline, power plant, railway, road or highway construction, safety and health, underground rock engineering and some categorize under "not define" by the Author. Whereas Table 1 presents the overview of specific case study area based to the the author.

The highest interest published was company and managerial of construction based at 21% followed by road and highway project at 15% and sharing the same statistic was building construction at 15% as well. The following civil engineering fields remarked the lowest being published being persistent at 3% which are deep-water port construction, pipeline construction, power plant construction, safety and health and underground rock engineering. The highest field recorded was the company and managerial based at 21% which normally both belonged to organisational matters. Generally, the main issue associated with decision making in construction field organisation is that project managers are requested to make a complex decision under tighter timelines, high pressure and fewer errors encountered in their judgment. Road highway project and building construction is the core of development in the field of civil engineering. To demonstrate how important construction of road

National Colloquium on Wind & Earthquake Engineering	IOP Publishing
IOP Conf. Series: Earth and Environmental Science 244 (2019) 012034	doi:10.1088/1755-1315/244/1/012034

infrastructure, the affordability of any country is typically reckoned based on the density and the quality of the road infrastructure [18]. Whereas an indicator for the development of any country is counted based on the number of roads, highways and skyscrapers buildings.

The other civil engineering fields including deep-water port construction, pipeline construction, power plant construction, safety and health and underground rock engineering remarked the lowest published might be due to the reason that the field is yet to be explored, specifically for undeveloped countries. Also, in the event of lack of expertise in the technical field, the country's financial status likewise acts as a significant role in developing the field that has not widely explored and discovered. One of the issues that emerge from these findings is that AHP method even introduced by Saaty back in 1988, after three decades, the utilisation is still relevance specifically in civil engineering field where decision making is crucial. On the other hand, recent several papers have also compiled the AHP success stories in very different fields including [19] in the supply chain risks, while [20] employed AHP in developing a landslide susceptibility map of the Lish river basin of Eastern Darjiling Himalaya, [21] adopt AHP in determining the relative importance of different constraints upon fisheries diversification. Similarly, by using AHP, [22] identify the barriers to develop renewable energy from the context of Nepal. Also, [23] determine factors in evaluating the technoentrepreneurship projects by using the AHP method. Despite its popularity, AHP is also having the drawback including its incapability to satisfactorily solve the ambiguity and vagueness associated with presenting the decision-maker's sensitivity and the decision to precise ratios or numbers [24]. Similarly, AHP requires decision makers remain consistent in making a pair-wise comparison and the difficulty to express accurate expression due to the limitation of the nine (9) value scale of Saaty [25]. In order to overcome the uncertainty and vagueness issue is that the consistency ratio obtained ascertained within the range of 1% [26].



Figure 3. Statistic of Published papers according to Construction Fields

Table 1. Specific case study area			
(Reference)	Case Study Area	Field Area	

National Colloquium on Wind & Earthquake Engineering

IOP Publishing

(Reference)	Case Study Area	Field Area
[27]	Indonesia South Highway Project International Construction Project Kuwait Acid Gas Removal Plant Singapore East-West Subway line	Road/Highway Construction
[28]	New bridge construction project of the National Taiwan Secondary Freeway Project	Bridge Construction
[29]	Building Construction Project Located in Central Taiwan	Building Construction
[25]	National Laboratory Animal Centre Construction Project	Building Construction
[30]	Chinese highway projects	Road/Highway Construction
[31]	300 historical pavement maintenance projects obtained from 13 divisions of the Taiwan Directorate General of Highways (TDGH).	Road/Highway Construction
[32]	Ruentex Construction & Engineering	Company/Managerial based
[33]	Pipeline construction project in the Indian oil industry	Pipeline Construction
[34]	Construction Enterprises Management	Company/Managerial based
[35]	Dry Port Construction Project	Infrastructure Construction
[36]	PPP Expressway Project in China	Road/Highway Construction
[37] [38]	Major Iranian Construction Company BT Engineering Construction in Chongging Nanjing and Shanghai	Company/Managerial based Infrastructure Construction
[39] [40]	No Case Study Construction Project	Underground rock engineering Safety and Health
[41]	4D Model Construction Project	Not Define
[42]	Bridges Construction in Iran	Bridge
[43]	Compassion House in Edmonton, Alberta, Canada.	Building Construction
[44] [45]	66 projects in an operation centre Bridges construction in Taiwan	Building Construction Bridge Construction
[46]	Egyptian construction contractors	Company/Managerial based
[47] [48]	Various construction field "Zhejiang-Fuzhou" UHV Power Transmission Construction Project	Not Define Infrastructure Construction
[49]	Construction projects at King Abdulaziz University (KAU)	Building Construction

National Colloquium on Wind & Earthquake Engineering

IOP Publishing

IOP Conf. Series: Earth and Environmental Science 244 (2019) 012034 doi:10.1088/1755-1315/244/1/012034

(Reference)	Case Study Area	Field Area
[50]	Three dam projects, in the Prefecture of Trikala (Greece)	Hydrological
[51]	Five construction project	Not define
[52]	National Health Service (NHS), United Kingdom.	Building Construction
[53]	Klaipeda Port, Eastern Baltic Sea.	Deep-water port construction.
[54]	Semarang-Solo highway project	Road/Highway Construction.
[55]	Intercity railway project in Saudi Arabia.	Railway Project
[11]	Nuclear Power Plant in Korea.	Power Plant Construction
[56]	Seoul subway section 000 construction project One	Railway Project
[57]	Cross-sea route project that is expected to connect Guangdong Province and Hainan Island.	Road/Highway Construction
[58]	Not define	Company/Managerial based
[59]	Hydropower in Nepal	Hydrological
[60]	Energy service companies in Russia.	Company/Managerial based
[61]	Heavy Engineering Toll Roads between Two Cities	Infrastructure
[62] [63]	Turkish construction project management Risk maturity level of public construction client in Indonesia.	Company/Managerial based Company/Managerial based

4. Conclusion

The overview of application for the Analytical Hierarchy Process (AHP) methods in decision making process in the various civil engineering field presented in this paper. AHP aids in capacity to consider subjective opinions of decision-makers particularly in the civil engineering construction field where the involvement of multiple parties in making a complex decision that entails under tighter timelines, high pressure and fewer errors. For a reason, thirteen (13) various civil engineering field was discovered adopting AHP as decision making assessment method and company and managerial, road highway project and building construction remarked the core field attracted much interest. In contrary, the findings presented reveal both that much has been achieved, and that much has yet to be done. Principally, the civil engineering fields that need to emphasise on in future including deep-water port construction, pipeline construction, power plant construction, safety and health and underground rock engineering.

5. References

- [1] Durdyev S and Ismail S 2012 Role of the construction industry in economic development of Turkmenistan *Energy Educ. Sci. Technol. Part A Energy Sci. Res.* **29** 883–90.
- [2] Khan RA, Liew MS and Ghazali Z 2014 Malaysian Construction Sector and Malaysia Vision 2020: Developed Nation Status," *Procedia Soc. Behav. Sci.***109** 507–13.

- [3] Peckiene A, Komarovska A and Ustinovicius L 2013 Overview of risk allocation between construction parties *Procedia Eng.* **57** 889–94.
- [4] Perry JG and Hayes RW 1985 Risk and its management in construction projects *ICE Proc.* **78** 499–521.
- [5] Flanagan R and Norman G 1993 *Risk Management and Construction* (Oxford, United Kingdom) Blackwell Science Ltd.
- [6] Project Management Institute Inc 2000 A guide to the project management body of knowledge (PMBOK® guide) (USA) p 211.
- [7] Saaty TL 1988 What Is the Analytic Hierarchy Process ? *Math. Model. Decis. Support* **48** 109-21.
- [8] Subramanian N and Ramanathan R 2012 A review of applications of Analytic Hierarchy Process in operations management *Int. J. Prod. Econ.***138** 215–41.
- [9] Al-Tabtabai HM and Thomas VP 2004 Negotiation and resolution of conflict using AHP: An application to project management *Eng. Constr. Archit. Manag.***11** 90–100.
- [10] Aragonés-Beltrán P, Chaparro-González F, Pastor-Ferrando JP and Pla-Rubio A 2014 An AHP (Analytic Hierarchy Process)/ANP (Analytic Network Process)-based multi-criteria decision approach for the selection of solar-thermal power plant investment projects *Energy* **66** 222–38.
- [11] Hossen MM, Kang S and Kim J 2015 Construction schedule delay risk assessment by using combined AHP-RII methodology for an international NPP project *Nucl. Eng. Technol.* 47 362– 79.
- [12] Russo RDSFM and Camanho R 2015 Criteria in AHP: A systematic review of literature *Procedia Comput. Sci.* **55** 1123–32.
- [13] Ishizaka A and Labib A 2011 Review of the main developments in the analytic hierarchy process *Expert Syst. Appl.* **38** 14336–45.
- [14] Bosman J, van Mourik I, Rasch M, Sieverts E and Verhoeff H 2006 Scopus reviewed and compared (Utrecht University Library, Netherlands).
- [15] Martín-Martína A, Costas R, Leeuwenb TV, Emilio Delgado López-Cózar E 2018 Evidence of open access of scientific publications in Google Scholar : A large-scale analysis *J. Informetr.* 12 819–41.
- [16] Antelman K 2004 Do Open-Access Articles Have a Greater Research Impact? *Coll. Res. Libr.*, 65 372–82.
- [17] Enserink M 2016 In dramatic statement, European leaders call for 'immediate' open access to all scientific papers by 2020 *Science* (May)
- [18] Ivanova E and Masarova J 2013 Importance of Road Infrastructure in the Economic Development and Competitiveness *J.Ecoman* **18** 263-74.
- [19] Mital M, Del Giudice M and Papa A 2018 Comparing supply chain risks for multiple product categories with cognitive mapping and Analytic Hierarchy Process *Technol. Forecast. Soc. Change* 131 159–70.
- [20] Mandal B and Mandal S 2018 Analytical hierarchy process (AHP) based landslide susceptibility mapping of Lish river basin of eastern Darjeeling Himalaya, India *Adv. Space Res.* (Preprints https://doi.org/10.1016/j.asr.2018.08.008)
- [21] Morgan R 2017 An investigation of constraints upon fisheries diversification using the Analytic Hierarchy Process (AHP) *Mar. Policy* **86** 24–30.
- [22] Ghimire LP and Kim Y 2018 An analysis on barriers to renewable energy development in the context of Nepal using AHP *Renew. Energy* **129** 446–56.
- [23] Unutmaz Durmuşoğlu ZD 2018 Assessment of techno-entrepreneurship projects by using Analytical Hierarchy Process (AHP) *Technol. Soc.* **54** 41–6.
- [24] Pan NF 2009 Selecting an appropriate excavation construction method based on qualitative assessments *Expert Syst. Appl.* **36** 5481–90.
- [25] Lin CC, Wang WC and Der Yu W 2008 Improving AHP for construction with an adaptive AHP approach (A3) *Autom. Constr.* **17** 180–87.
- [26] Saaty TL 2008 Decision making with the analytic hierarchy process *Int. J. Serv. Sci.* **1** 83.

- [27] Han SH, Kim DY, Kim H and Jang WS 2008 A web-based integrated system for international project risk management *Autom. Constr.***17** 342–56.
- [28] Pan NF 2008 Fuzzy AHP approach for selecting the suitable bridge construction method *Autom. Constr.***17** 958–65.
- [29] Lai YT, Wang WC and Wang HH 2008 AHP- and simulation-based budget determination procedure for public building construction projects *Autom. Constr.***17** 623–32.
- [30] Zayed T, Amer M and Pan J 2008 Assessing risk and uncertainty inherent in Chinese highway projects using AHP *Int. J. Proj. Manag.* **26** 408–19.
- [31] Chou JS 2008 Applying AHP-Based CBR to Estimate Pavement Maintenance Cost *Tsinghua Sci. Technol.***13** 114–20.
- [32] Tserng HP, Yin SYL, Dzeng RJ, Wou B, Tsai MD and Chen WY 2009 A study of ontologybased risk management framework of construction projects through project life cycle *Autom*. *Constr.***18** 994–1008.
- [33] Dey PK 2010 Managing project risk using combined analytic hierarchy process and risk map *Appl. Soft Comput.***10** 990–1000.
- [34] Zavadkas EK, Turskis Z and Tamosaitiene J 2011 Selection of construction enterprises management strategy based on the SWOT and multi-criteria analysis *Arch. Civ. Mech. Eng.* **11** 1063–82.
- [35] Ka B 2011 Application of fuzzy AHP and ELECTRE to China dry port location selection *Asian J. Shipp. Logist.* **27** 331–54.
- [36] Li J and Zou PXW 2011 Fuzzy AHP-Based Risk Assessment Methodology for PPP Projects J. *Constr. Eng. Manag.***137** 1205–09.
- [37] Torfi F and Rashidi A 2011 Selection of Project Managers in Construction Firms Using AHP and Fuzzy TOPSIS : A Case Study *J. Constr. Dev. Ctries*.**16** 68–89.
- [38] Hai-lin Y and Wen-ying C 2011 The Model Combined the BT Project And Land Development Risk Assessment Research *Syst. Eng. Procedia* **1** 250–56.
- [39] Brown ET 2012 Risk assessment and management in underground rock engineering—an overview J. Rock Mech. Geotech. Eng. 4 193–204.
- [40] Aminbakhsh S, Gunduz M and Sonmez R 2013 Safety risk assessment using analytic hierarchy process (AHP) during planning and budgeting of construction projects J. Safety Res. 46 99– 105.
- [41] Kang LS, Kim SK, Moon HS and Kim HS 2013 Development of a 4D object-based system for visualizing the risk information of construction projects *Autom. Constr.* **31** 186–203.
- [42] Bitarafan M, Arefi SL, Zolfani SH, and Mahmoudzadeh A 2013 Selecting the best design scenario of the smart structure of bridges for probably future earthquakes *Procedia Eng.* 57 193–99.
- [43] Li HX, Al-Hussein M, Lei Z and Ajweh Z 2013 Risk identification and assessment of modular construction utilizing fuzzy analytic hierarchy process (AHP) and simulation *Can. J. Civ. Eng.* 40 1184-95.
- [44] Goedert JD and Sekpe VD 2013 Decision Support System Enhanced Scheduling in Matrix Organizations Using the Analytic Hierarchy Process J. Constr. Eng. Manag. **139** 1–10.
- [45] Chou JS, Pham AD and Wang H 2013 Bidding strategy to support decision-making by integrating fuzzy AHP and regression-based simulation *Autom. Constr.* **35** 517–27.
- [46] Hosny O, Nassar K and Esmail Y 2013 Prequalification of Egyptian construction contractors using fuzzy- AHP models *Eng. Constr. Archit. Manag.* **20** 381–405.
- [47] Jato-Espino D, Castillo-Lopez E, Rodriguez-Hernandez J and Canteras-Jordana JC 2014 A review of application of multi-criteria decision making methods in construction *Autom. Constr.* 45 151–62.
- [48] Zhao H and Guo S 2014 Risk evaluation on UHV power transmission construction project based on AHP and FCE method *Math. Probl. Eng.*
- [49] Taylan O, Bafail AO, Abdulaal RMS and Kabli MR 2014 Construction projects selection and risk assessment by fuzzy AHP and fuzzy TOPSIS methodologies *Appl. Soft Comput. J.* 17 105– 16.

- [50] Samaras GD, Gkanas NI and Vitsa KC 2014 Assessing risk in dam projects using AHP and ELECTRE I *Int. J. Constr. Manag.***14** 255–66.
- [51] Singh A 2014 Resource constrained multi-project scheduling with priority rules & analytic hierarchy process *Procedia Eng.* **69** 725–34.
- [52] Dehe B and Bamford D 2015 Development, test and comparison of two Multiple Criteria Decision Analysis (MCDA) models: A case of healthcare infrastructure location *Expert Syst. Appl.* 42 6717–27.
- [53] Zavadskas EK, Turskis Z and Bagočius V 2015 Multi-criteria selection of a deep-water port in the Eastern Baltic Sea *Appl. Soft Comput. J.* **26** 180–92.
- [54] Nurdiana A, Wibowo MA and Hatmoko JUD 2015 Sensitivity analysis of risk from stakeholders' perception Case study: Semarang-Solo highway project section i (Tembalang-Gedawang) Procedia Eng. 125 12–7.
- [55] Polat G and Eray E 2015 An Integrated Approach using AHP-ER to Supplier Selection in Railway Projects *Procedia Eng.***123** 415–22.
- [56] Hyun KC, Min S, Choi H, Park J and Lee IM 2015 Risk analysis using fault-tree analysis (FTA) and analytic hierarchy process (AHP) applicable to shield TBM tunnels *Tunn. Undergr. Sp. Technol.* **49** 121–29.
- [57] Wang T, Wang S, Zhang L, Huang Z and Li Y 2016 A major infrastructure risk-assessment framework: Application to a cross-sea route project in China *Int. J. Proj. Manag.* **34** 1403–15.
- [58] Radziszewska-Zielina E and Szewczyk B 2016 Supporting Partnering Relation Management in the Implementation of Construction Projects Using AHP and Fuzzy AHP Methods *Procedia Eng.* **161** 1096–100.
- [59] Singh RP and Nachtnebel HP 2016 Analytical hierarchy process (AHP) application for reinforcement of hydropower strategy in Nepal *Renew. Sustain. Energy Rev.* **55** 43–58.
- [60] Garbuzova-Schlifter M and Madlener R 2016 AHP-based risk analysis of energy performance contracting projects in Russia *Energy Policy* **97** 559–81.
- [61] Parvaneh F and El-Sayegh SM 2016 Project selection using the combined approach of AHP and LP *J. Financ. Manag. Prop. Constr.* **21** 39–53.
- [62] Erdogan SA, Šaparauskas J, Turskis Z 2017 Decision Making in Construction Management: AHP and Expert Choice Approach *Procedia Eng.* **172** 270–76.
- [63] Wibowo A and Taufik J 2017 Developing a Self-assessment Model of Risk Management Maturity for Client Organizations of Public Construction Projects: Indonesian Context *Procedia Eng.* **171** 274–81.